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CCR No. 96-1479A Logged Date 01/09/97 |Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] | Affected Release B Change Class ||

Title (description) 10S BO Validation Gleaning

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Release B RbRs need updating based on release A validation. Clarification and /or interpretation attributes are
updated; and/or linkage from release A L4s (A and Irl) for RbR#Bs. For non-allowable attribute values use:
‘'unverified’ for acceptance and system verification status; ‘test’ for verification method; * approved’ for status;
‘mission essential’ for requirement_ category; ‘SDPS’ for segment: "functional ’ for type (L4s and RbRs). Data
reflects RTM 12/20/96 BASELINE

Proposed Solution

his is a revision which incorporates changes from release development; and removes deletioin links for regirements
10S-00230, and 10S-00340.Allocate A & Irl L4s linkage as proposed with attached tables.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Sholeh Arshadi (signed) Sholeh Arshadi  1/10/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia 1/10/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Palmer 1/10/97

Signature Date
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